Status Update for Recreation and
Socioeconomic studies

Presented to Recreation and
Socioeconomics Work Group

November 21, 2002

Current Project
L Progress Tracking Report

Status = Green
SP-R1 Public and Vehicular Access

Schedule i o

. N Qualitative Assessment of
Doug Rischbieter Jobn Baas Progress (%):5
(916) 456310 | dougr@wmercagov | (415) 4331484 baasj @ adaw.com g‘:)ﬂsnw Progress
Status As Of 11/04/02

« Compiling mapped information on
roads in the Study Area

» Site visit planned for late November
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Progress Tracking Report

SP-R2 Recreation Salety Assessment

Cumrent Project
Status = Green

scheguie o & &
Planned | .4 DCAR X
Revised

Doug Rischbieter John Baas guma:meg?wmm of
(916) 445-8310 dougr@water.ca.gov {415) 433-1484 baasi® edaw.com &Tg‘d Progress
Status As Of 11/04/02
» Kickoff meeting was held in late
October
« Initial site visit occurred in late October
Current Project
i Progress Tracking Report Status = Green
SP-R3 Assess Relationship of Project
Operations and Recreation
Schedule o
& &
Planned | @ &
Revised
Actual
Sept 02' Dect  Marche®
.
. Qualitative Assassment of
Dowug Rischbieter John Baas Progress (%):5
(816) 445-8310 | dougr@watercagov | {415) 433-1484 bausj@ edaw.com g:)'?sed Progress

Status As Of 11/0/02

» Compiling project operations data
« Visitor survey and operations data
integration to occur in January, 2003




Progress Tracking Report

SP-R4 Assess Relationship of Fish/Wildlife
Management on Recreation

Current Project
Status = Green

Schogule "

Planned | 4

Actual
N 2

1 '

T ¥ ¥
Jan 03 March 03 May 03’
—

Doug Rischbieter John Bass

Qualitative Assesament of
Prograss (%):15

dougrOwatercagov | (415) 433-1484 baasj @ adaw.com

{918) 445-8310

Pianned Progress
(%):10

Status As Of 11/04/02

» Study started in Fall, 2002
« Compiling existing information on area
management )

« Site visit and project kickoff meeting
scheduled for late November, 2002

Progress Tracking Report
SP-R5 Assess Recreation Area Management

Current Project
Status = Green

r
& \fgy G&Qﬁ&

Schedule
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—
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Revised

Actual
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» Study started in Fali, 2002
+ Compiling existing information on area
management

» Site visit and project kickoff meeting
scheduled for late November, 2002

T 1§ L] T L}
Jan03' March03'  May03  July03'  Sept03’ Nov 03’ Jan 04°
. N Cualitative Assessment of
Doug Rischbieter John Baas Progress (%):15
(918) 4456310 | Cougr@watercagoy | (415) 4331484 bazs@ edaw.com &7‘;\:‘1 Progress
Status As Of 11/0/02
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1 Progress Tracking Report

SP-R6 ADA Accessibility Assessment

Current Project
Status = Green

Doug Rischbister John Baas Progress (%):5
{918) 4458310 dougr@walorcagov | (415) 4331484 bass}@ adaw.com ;l:)tjged Progress
Status As Of 11/04/02

» Compile data from DWR, DPR, and

CDFG on current ADA reports
» Site visit scheduled for iate November,

2002

) Current Proj
] Progreas Tracking Report Status = Yem
SP-R7 Reservoir Boating Study

« Collected boat count and boater survey
data from June-September, 2002

« Will nesd to collect additional boat
count data next Spring to meet study
plan goal

! Qualitative Assessment of
Doug Riechbiater John Baas Progress (%):30
(916) 458310 | dougrOwelercagov | (418) 431484 bans] @ echrw.com &8)';\50“ Progress
Status As Of 11/04/02
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Current Project

1 Progress Tracking Report Status = Green
SP-R8 Carrying Capacity
Schedule gg’“ & (fa&‘
Planned | —— @ o -
Rovised
Actual
} + t } t + 4 }
. NovoZ' Jan03  March03' May03®  July 0y’  Bept 03’ Nov 03’ Dec 03'
-
Doug Rischbister John Baas P e ement of
(916) 445.6310 | dougr@watercagov | (415) 433-1484 baas} @ edaw.com g‘:)ﬂgéd Prograss
Status As Of 11002
<Hald a kickoft mesting with key team members
+Obtainad “state of the art" paper on carrying capacity,
initial field viait occurred in late October, 2002
Current Project
1 Progress Tracking Report Status = Green
SP-R9 Existing Recreation Use Study
Schedule: ol
s & & 7
Pianned | 4 ® \ 7 ®<

. . Qualitative Assassment of
Doug Rischbieter John Baas Progress (%):30
(916) 4458310 | dougrOwalercagov | (415) 4331484 base) @ edaw.com &H)"igsed Progress

Status As Of 11/04/02
s Using traffic counters to monitor
vehicular and trail use
« Calibrated vehicie traffic counters in
late Summer, 2002
 instalied IR trail counters in late
Summer, 2002
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Current Project
Progress Tracking Report Status = Green

SP-R10 Recreation Facility and Condition
inventory

m&sﬁ’* W A

Planned | 4— o &€

Doug Rischbister John Baas mmm nt of
(016) 445-6310 | dougr@watercagy | (415)433-1484 baasi@ sdaw.com {”%“)'-'a?d Progress
Status As Of 11/04/02
« Preliminary inventory completed
« Additional field visits this Fall and
Winter
Current Project
Progress Tracking Report Status = Green

SP-R11 Recreation and Public use impact
LAssessment

Doug Rischbister John Baas Progress (%):5
{91€) 4456310 dougrOwatercagor | (415) 4331484 baseiQ edaw.com &Tgﬁd Progress
Status As Of 11/04/02

s A kickof! meeting was held in October, 2002

» During December, 2002 a site visi will occur to
sssess recreation and public use impacts from this
year's recreation peak use Season.

« Follow-up site visit will occur next Spring, 2003
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Current Project

1 Progress Tracking Report Status = Green

SP-R12 Projacted Recreation Use

f .
Sctadi e s &
Planned * _* -—
Revised

Actual

T T
Sept 02’ Nov 02"

T
Jan 03

L)
March 63’

+ L - H 1‘*
May 03’

T M ¥
July 03°  Sept 0¥’ Nov (03’ Dec 03

T —
N . Qualitative Asaessment of
Doug Rischbieter John Baas Progress (%):3
(B16) 4456310 | dougr@watsrongov | (415) 433-1484 baasj@ sdaw.com ;l:)nged Progress
Status As Of 11/21/02

« Obiaining information on other recreation project
modeis to determine “best tH” for this project

« Wil begin model tesling in January, 2003

. Current Project
[ Progress Tracking Report Status = Green .

SP-R13 Recreation Surveys

! . Qualitative Assessment of
Doug Rischbioter John Baas o (XY
(918) 446-8310 dougr@waler.ca.gov (#15) 4331484 bansj@edaw.com z‘:)“;gd Progress
Status As Of 11/04/02

s To date completed more than 2000 on-site surveys
and approximately 800 mail back surveys.

» Housshold surveys completed

« Similar site surveys completed

« Interim report in preparation
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Progress Tracking Report

SP-R14 Assess Regional Recreation Barriers
to Recreation

Current Project
Status = Green

X

. ‘ Qualitative Assessment of
Doug Riachbieter John Baas P (%):25
(518) 4456310 | dougr@walercagov | (415) 433-1484 Dbanej@ sdaw.com g‘ﬂ)'i;:d Progress
Status As Of 11/04/02
+ Vishor surveys compietsd at Black Butie Reservoir,
Lake Shasta, and Lake Berryessa.
+ Compliing recrestion facitity information for the
above sites.
« Will begin detafied analysis of survey data from
these sites in January, 2003,
Current Project
1 Progress Tracking Report Status = Green
SP-R15 Recreation Suitability
Schedule éﬁ"‘ f«s%* &
<
Planned | — 4 ‘Ly Nl
Revised

Sept 03 Nov 03' Dec 03’

» Kickoff meeting haid in October

« EDAW staff will contact DWR to identify available
mapped information

b Qualitative Assessment of
Doug Rischbiater John Baas Progress (%):5
(916) 445-6310 | dour@uetercagov | (415) 4331484 baasi@edaw.com &Tgﬁ Progress
Status As Of 11/04/02
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Current Project
Progress Tracking Report Status = G(r”een

SP-R16 Whitewater and River Boating

3°
oF
Sthedule sﬁ’\ & @f
A

Planned | & & .
Actual

u + —+ t t —t } }

Sept 02° Oct02’ Nov02® Dec02' Jan0d Feb 03' March 03' Dec 03'
" . Qualitative Assessment of
Doug Rischbietar John Baas Progreas (%):15
{816) 4456310 | dougr@wetercagov | (415) 4331484 baesi® adaw.com ::l;ﬂ;\;d Progress
Status As Of 11/04/02

« Finalizing survey instrument for potentiai users of
the upper and lower reaches of the Feather River

s Working with Chico Paddieheads on focus group for
a whitswater park

i Progress Tracking Report gtuartrue: Lper?';cr:
SP-R17 Recreation Needs Analysis
Schedue o f’&
# P @«* Q;f
Planned | -4 — — 4
Ravised
Actual

D Ri oter B Quulitative Assessment of

(916) 4458310 | douge@watercagov | (415) 433-1484 bans; @ sdaw.com Planned Progress

Status As Of 11/04/02

» The study will not be initiated untit January, 2003
Analysis due to need to conduct in-depth analysis of
visitor survey data .
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1 Progress Tracking Report

Current Project

Status = Green
SP-R18 Recreation Activity, Spending, and
Associated Economic impacts
’ W
Seheci <5 - ey
Revised
Actual

! ] ]

T
Mar 03'

T t T
July 03’ Nov 03’ Dac 03’

Doug Rischbiater John Baas/Tom Wegge

Qualitative Assessment of
Progress (%).10

{B18) 445-8310 dougr O watar ca.gov {#15) 433-1484 basej® edaw.com

Pianned Progress
(%):10

Status As Of 11/04/02

+» work has been focused on collecting and compiing
data for developing draft community economic
impact modeis.

« efforis have been made to define specific objactives
for the economic conditions background report

« meeting was convened with the Technical Review
Team for socloeconomics to orient them about the
study objectives and to outiine the process for
impiementing the economic studies.

1 Progress Tracking Report

SP-R19 Fiscal Impacts

Current Project
Status = Green

&

« Work has begun on investigating the availability of
data for conducting the svaluation.

+ The study objectives were presenied 1o the
Technical Review Tsam for socioeconomics at 8
meeting in September.

&3
Schedue o & @‘g q,\'g??#
& & _‘ﬁw 0
Planned | 4— & —p—X
Revised
Actual
+ : — + ¢ +
Sept 02 Dec 02° March 03" June 03’ Sept 03’ Dec 0¥
Qualitative Assessment of
Doug Rischbieter John Baas/Tom Wegge Progress (%):5
(916) 4458310 dou;rOW.ugw {#15) 4351484 baas{@ sdaw.com Pianned Progress (%):5
Status As Of 11/04/02
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